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1.0 INTRODUCTION

This twenty-ninth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering December 2006 will be submitted on or before
January 10, 2007.

20 COMPLETED ACTIVITIES
2.1 Removal Action Activities

During the month of November approximately 140,498 galons of liquid waste were
removed and properly disposed during the month from Tank 26. To date a total of
approximately 5,435,278 gallons of hazardous waste have been removed from the tanks
and disposed of at the Texas Molecular deep well injection well. Original waste manifests
are available at the Kleinfelder officein Austin. A compilation of hazardous liquid waste
disposal isincluded as Table 1.

The EPA reviewed a report describing the pipeline cleanout and abandonment in the
adjacent wetlands. Based on comments from the EPA Kleinfelder contacted
representatives of the Texas Commission on Environmental Quality (TCEQ), Railroad
Commission of Texas (RRC), Wendel and Associates (pipeline testing company) and
local workers and personnel to determine the locations of al pipelines in the wetlands
adjacent to the refinery. Results of the pipeline mapping were presented to the EPA On-
Scene Coordinator (OSC) and additional data were requested. The amended pipeline
report will be provided to the EPA in December.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and an
updated project schedule were submitted to the EPA on July 7, 2006.

The EPA requested a Final version of the Kleinfelder Quality Management Plan (QMP)
with original signatures. Kleinfelder will send the QMP to the EPA in December.

30 CHANGESMADE IN THE PLANSDURING THE REPORTING PERIOD

None this reporting period.
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4.0 COMMUNITY RELATIONS
None this reporting period.
5.0 CHANGESIN PERSONNEL DURING THE REPORTING PERIOD
None this reporting period.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two monthsincludes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 120,000 gallons a month;

e Submit pipeline cleanout and abandonment report; and

e Continued site maintenance.

6.2 RI/FSWork projected for the next two monthsincludes:
e Submitting the Quality Management Plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.

Kleinfelder



Monthly Progress Report #29— November 2006 Falcon Refinery
Date: December 10, 2006
Section: Monthly Progress Report #29
Page: 4

TABLES
Tablel
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUSWASTE LIQUID N.O.S,, 9, UN3082, |11 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444

March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
Total 5,435,278
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Table?2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA 1D NO. CONTACT
4614 Agnes St
Commercial Metal Company  CorpusChristi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA 1D NO. CONTACT
P.O. Box 307
U.S. Ecology TexasL .P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUSWASTE SOLID, N.O.S,, LEAD, 9NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
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DISPOSAL FACILITY

CONTACT

Texas Molecular Corpus
Christi Services, LP

Page: 6
Table4
Oil and Filter Disposal
ADDRESS PHONE NO. EPA ID NO.
6901 Greenwood Dr
Corpus Christi, TX 361-852-8284 TXR000001016

Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA 1D NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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